Project Status (updated October 12, 2010)

Sewer & Drainage Improvements

Project Name

Location

Description

Status

Aeration Blower and
Secondary Clarifiers
Upgrades

Waste Water Treatment
Facility
Sawmill Road

Design services for
replacement of aeration
blowers, and renovations to
the aeration tanks and
secondary clarifiers.

Consultant Woodard and
Curran completed aeration
blower and tank structural
integrity evaluation.
Working on preliminary
design.

CSO Drop Over Structures

Eastern end of East Hollis
and Crown Streets

Installation of Drop Over
Structures to allow
combined sewer to enter
sewer interceptor and
reduce discharges to
nearby Merrimack River.

Park Contruction installed
walls for E. Hollis Drop
Over Structure. Installed
sheeting and have
excavated for Crown Street
structure. Project is about
60% complete.

CSO Program
Post Construction
Monitoring Plan

City wide - Combined
Areas

Plan to aid in
demonstrating water quality
improvements.

Project in design phase.
To be submitted for
approval in December
2010.

CSO Storage Facilities

CSO0-004 (Burke St)

Installation of storage
facilities to reduce overflow
occurrences during certain

storms.

Currently under design.
Construction scheduled for
February 2011.

CSO System Optimization
and Infrastructure
Improvements

CSO0-003(Farmington
Road)

CS0-004
CS0-007
CS0-008
CS0-009

Burke Street)
Tampa Street)
Broad Street)
Lock Street)

—_~ e~ —~

Modifications at the 5
existing CSO Structures to
minimize CSO discharges

to nearby Nashua or

Merrimack Rivers

Project is complete, one-
year warranty inspection
held in July 2010,
everything was done
satisfactorily.

Drainage Improvements
2010

Tomolonis Drive, Tennyson
Avenue, Simon St at Ledge
St, and Howard St.

Extension of existing storm
drainage systems with
catch basins.

Work complete on Simon
St and Howard St.
Construction ongoing on
Tomolonis Dr.
Construction on Tennyson
Avenue started.




Haines Street Sewer
Separation

Marshall Street, Dolan
Street, Allds Street, and
Haines Street.

Replace existing combined
sewer with new sanitary
sewer and storm drain.

Arlington Street paved in
July 2010. Project in
Warranty Period.

Harbor Avenue Area Sewer
Separation

Area bordered by East
Hollis St/Dearborn St and
Allds St.

Replace existing combined
sewer with new sanitary
sewer and storm drain.

Project in design phase.
Construction scheduled to
begin May 2011.

Inflow/Infiltration Projects

City Wide - Separated
Areas

Removal of infiltration and
inflow from sewer system

Continue efforts to remove
infiltration sources. Root
treatment this fall.

Miscellaneous Sewerage
Improvements 2009

Amory Street
Buck Street
Green Street
Fletcher Street
Van Buren Street

Replacing deficient sewer
pipes with new pipes.

Project 95% complete.
Contractor to resume work
in 2010. Final paving on
Fletcher Street and punch
list work remains.

Net Metering Project

Waste Water Treatment
Facility
Sawmill Road

Installation of net metering
equipment and additional
conduit to maximize the

energy capture of methane

gas from anerobic digester

and conversion to electrical
energy to feed the PSNH

grid. Project is ARRA
funded

PSNH required additional
components and safety
devices. Contractor Reilly
Electric ordered these
additional items and has
started construction.

North Facilities Power
System Upgrade

Waste Water Treatment
Facility
Sawmill Road

Installation of a 1,500 KW
generator to provide power
to the Wet Weather Facility
and to upgrade the existing

north generator.

Project complete. Post
construction evaluation
continuing.

Sewer Manhole
Rehabilitation Project 2009

Fox Meadow Road
Ambherst Street
Timberline Drive
Watson Street

Seal manholes using epoxy
spray on lines to stop
infiltration and improve
manhole integrity

Project complete. Post 1-
year inspection to be
conducted by the City soon.




Sewer Point Repair and
CIPP Lining Project 2009

Prospect Street Auburn
Street Lake Street
Main Street

Repair short sections of
damaged sewer pipes with
an epoxy resin coated liner

and an entire section of

sewer pipe on Auburn
Street with a cured in place
pipe (CIPP).

All work was completed
except for lining on Lake
Street. Due to magnitude

of work involved, a new

project is being planned for
lining sewer on Lake
Street.

Sewerage Improvements
2010

Amherst St. Beech St.
Martin St/Pearson St

Sewer Rehabilitation

Merrill Construction has
completed sewer rehab
work on Holman St.,
Ambherst and Main Streets,
Tolles-Martin Streets
intersection and Wilder
Street. Other utility
companies working on
Ambherst Street.

Sludge Dewatering Project

Waste Water
Treatment Facility
Sawmill Road

Installation of new sludge
dewatering equipment and
associated upgrades at the

NWTF

Wright-Pierce completed
95% design and is currentl
working on the finalizing th

documents.

Sluice Gate Near CSO 006

CS0-006 (near Jackson
Street on Nashua River)

Installation of a gate within
the junction chamber near
CSO 006 to store wet

Demolition work ongoing.
Structural changes to
concrete chamber are

weather flow in the pipe. underway.
Transportation Improvements
Project Name Location Description Status

Annual Sidewalk Program
Lund Road and South Main
Street

Lund Road: North side
from Anvil Dr to Almont
Street.

South Main Street: East
side from Veteran's Drive
to East Hobart Street.

New and replacement
sidewalks.

Contractor has reached
substantial completion.
Punch list work to be
completed this fall.

Annual Sidewalk Program
South Main Street, Main
Street Bridge, Conant Road

South Main Street: East
side from Anders Lane to
East Hobart Street.
Main Street Bridge
Conant Road: Searles
Road to Harris Road

New and replacement
sidewalks.

Project in design phase.
Construction scheduled to
start in 2010.




Broad Street and Dublin
Avenue

Broad Street: Coliseum
Avenue to Coburn Avenue

Dublin Avenue: Broad
Street to Pine Hill Road

Traffic Improvements.
80% State funds. Study
and concept design
completed.

Currently on hold.
Construction schedule has
not been set.

Broad Street Parkway

Broad Street (RR Crossing)
to West Hollis Street.

New 2-lane highway.

Record of Decision (ROD)
on Environmental Re-
evaluation issued by
Federal Highway.

Manchester Street Bridge

Nashua/Merrimack
Town Line

Replacement of outdated
bridge over Pennichuck
Brook

Under Design and
Permitting by CLD
Engineers. Options to
preserve historical
componenets being
developed.

Route 101A Widening and
Improvements

Somerset Parkway to
Celina Avenue Phase
1: Sunapee Street to
Blackstone Drive

Road Widening and Traffic
Signal Improvements.
Funding: 80% State
20% Federal. See

Currently developing a
contract for final design
services.

Sidewalk and Pedestrian
Safety Improvements

East Hollis Street
intersection with "C" Street
pedestrian crossing

North Southwood Drive
intersection with Tinker
Road pedestrian crossing.

Conant Road from Katie
Lane to Searles Road

Broad Street from
Elementary School to past
Broadcrest Lane

Improved pedestrian
crossing and new sidewalk
connections.

Broad Street and Conant
Road completed. Work on
East Hollis Street has
begun.

Park Improvements

Rotary Common Phase |

NAanctriintinn Af A ArAaminr

Phase | Project complete.




Rotary Common Phase |l

315 Main Street

LUIISUUCLUIl Ul a pieliiel
park on a site rich in
industrial history.

Final review of design on-
going.

Paving List for 2010

Street

Limits

Work Description

Approximated Dates

West Groton Road to

Ln

Groton Road Gregg Road Shim & Overlay Completed
Hoyts Lane to ,
Howard Street Spruce Street Shim & Overlay Completed
King Street Allds Street to End Shim & Overlay Completed
FE Everett to :
Ledge Street Simon Street Shim & Overlay Completed
Simon Street to ,
Ledge Street #165 Ledge Street Shim & Overlay Completed
, West Hollis Street to ,
Liberty Street Kinsley Street Shim & Overlay Completed
#145 Searles Road to ,
Searles Road Salmon Brook Bridge Shim & Overlay Completed
Searles Road Indian Fern Drive to Shim & Overla Completed
Middle Dunstable Road y P
. Stonybrook Road to ,
Shady Hill Road Northwood Drive Shim & Overlay Completed
Stonybrook Road RIS DI 19 Shim & Overlay Completed
Hunters Lane
West Groton Road D|amonQback R.O 0l {19 Shim & Overlay Completed
Hollis town line
Extended Paving List for 2010
Street Limits Work Description Approximated Dates
Adelaide Ave Concord St to End Overlay October
Carver St Hughey St to End Overlay October
Corona Ave Greenlay St to Carroll St Overlay October
Edmatteric Dr Main Dunstable Rd to End Overlay October
Old Coach Rd Main Dunstable Rd to End Overlay October
Pearson St/Martin St Whitney St to Tolles St Overlay October
Prospect Avenue Main St to End Base pave October
Vernon St Ambherst St to Highland St Base pave Completed
Connector to West Hollis W. Hollis St to 12 Mercier Overlay October




Wethersfield Rd

Shelton St to Canon St

Overlay

October

Woodward Ave

Kinsley St to Early
St/Gilman St

Overlay

Completed



















